MINUTES
TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/
MATHER CENTER BUILDING COMMITTEE

Tuesday, May 8, 2012

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center
Building Committee was held on May 8, 2012. Present were Chairman David Campbell, Vice
Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross. Also present were
Architect Rusty Malik, Mike Lynch Board of Education Facilities Director and Town Administrator
Karl Kilduff.

The meeting to order at 12:00 p.m.

NEW BUSINESS

a)

b)

d)

Project Update on Board of Education Central Office Phase
Mr. Malik reported that he was still awaiting a decision from the Planning & Zoning
Commission.

He noted that the first meeting with the State regarding reimbursement would take place on
May 15 to go over grant and document requirements. The second meeting would be on June
4 for a Plan Completion Test meeting which would review the entire set of documents. Mr.
Malik noted the benefits of a local plan review approval from the local Building Official, Fire
Marshal and the Health Department. Local officials could certify that he plans meet State
requirements which would compress the grant schedule. R. Malik stated that the State would
ask about converting the project to “renovate-as-new” status. The Committee confirmed that
it did not want to pursue “renovate-as-new” status Mr. Malik continued by review additional
information which will need to be prepared for the grant application. He added that
construction document drawings would be brought to the next meeting for the Committee’s
review and to certify to the State that the Committee has reviewed the drawings.

Mr. Malik stated that he was still working with AP Construction on refining the project
budget.

Project Update on Mather Center Phase

Mr. Malik provided the report for Mr. Arcari. He stated that this phase of the project would
advance toward completion while 35 Leroy is in the hands of the State’s grant review
process. The project remains on target for bidding.

Other Items of Relevance to the Committee
Ms. Woods moved, seconded by Ms. Hagerty-Ross, to approve the minutes of April 24,
2012. The motion passed 4-0 with Mr. Hertz abstaining.

Executive Session
The Committee adjourned to Executive Session for the purposes of contract negotiations at
12:17 p.m.



Board of Education Central Office/Mather Center Building Committee
Minutes
4/24/12
The Committee left its Executive Session and returned to open session at 12:31 p.m.

ADJOURNMENT
The meeting was adjourned at 12:31 p.m.

Respectfully submitted
Karl F. Kilduff
Administrative Officer



