



MEMORANDUM

To: Darien Planning and Zoning Commission

From: Glenn Chalder, AICP

Date: December 11, 2015

Subject: Conceptual Schedule
Plan of Conservation and Development Update

The following schedule is intended to show anticipated events and milestones as part of the POCD update.

Overall, the POCD project remains on schedule for adoption prior to expiration of the 10-year period in June 2016.

Date	Event / Milestone
January 12	1. PZC Completes Review of POCD First Draft
	<i>Planimetrics creates Second Draft based on PZC comments</i>
January 25	2. Informational Session With Board of Selectmen
February 9	3. PUBLIC INFORMATION MEETING
February 22	4. Informational Session With Representative Town Meeting
	<i>Planimetrics summarizes comments from informational meetings</i>
March 8	5. Discuss POCD Comments / Refine POCD / Schedule Public Hearing (if ready)
	<i>Planimetrics creates Proposed POCD</i>
April 12	<i>No meeting (65 day statutory waiting period)</i>
May 10	6. PUBLIC HEARING ON ADOPTION
	<i>Planimetrics summarizes comments from public hearing</i>
June 14	7. Discuss POCD Comments / Adopt POCD (if ready)
June 21	<i>Publish legal notice of adoption with effective date</i>
June 30, 2016	Statutory Goal For Adoption of POCD Update (per PA 15-95)